COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 03/ 2013

ESTI MATE SUMVARY 16: 58: 23
CONTI D: C18780 ESTI MATE NO 0004 PROG SPEC YR 2005
PCN: 18780- BI D COFRS REPCRTI NG CATEGCRY: 6 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 60.5 DAYS TI VE ALLOW 50 WORK DAYS
RAMP METERI NG PERCENT TIME:  121.00 ORI G TI ME ALLOW 50 WORK DAYS
PRQJECT NO SHER600- 411
RAMP METERI NG
NAVE OF ROAD: 070A
PRQJECT COUNTI ES: DENVER
CONTRACTCR:
ATI ELAH CONTRUCTI ON, | NC PAY PERI OD ENDI NG 09/ 25/ 2013 DATE TI ME STARTED 05/ 13/2013
11801 YORK ST., #625 DATE LET 03/ 07/ 2013 DATE WORK BEGAN 05/ 13/ 2013
DATE AWARDED 03/ 13/ 2013 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 03/ 25/ 2013 DATE ACCEPTED
THORNTON CO 80233 720- 214- 6685 DATE NOTI CE TO PROCEED 05/13/ 2013
CURRENT TOTAL TH S ESTI MATE
CURRENT PRQJECT AMT: $ 590, 998. 87 PARTI Cl PATI NG $ 239, 244. 89 $ 29, 850. 00
AWARD PROJECT AM: $ 528, 340. 37 NON- PARTI CI PATI NG 0. 00 0.00
PERCENT COVPLETE: 40. 48% TOTAL EARNI NGS 239, 244. 89 29, 850. 00
FUNDS AVAI LABLE: $ 351, 753. 98 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 239, 244. 89 29, 850. 00
TOTAL CLAI VB $ 0.00 RETAI NAGE -6,625.35 - 895. 50
SECURI TI ES ENCUMBERED 0. 00 0. 00
NET EARNI NGS 232, 619. 54 28, 954. 50
LI QUI DATED DANVAGES 0.00 0. 00
AUTCPAY ADJUSTNVENT 0. 00 0. 00
AMOUNT DUE 232,619.54 28, 954. 50
OTHER ADJUSTMENTS 0.00 0. 00
PAYMENT DUE $ 28, 954. 50

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18780

PCN: 18780-BI D

PRQJECT: SHERGO0- 411

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0005 202-00250 *Renoval of Pavenent Marking

0010 202-00810

Renoval of Ground Sign

0015 203-01597

*Pot hol i ng

0020 208-00034

Gravel Bag

0025 208-00045

Concrete Washout Structure

0030 208-00103

0035 208-00105

0040 208-00205

*Er osi on Control Supervisor

0045 212-00006

*Seedi ng (Native)

0050 212-00032 *Soi | Condi tioning

0055 216-00041 *Soi | Retention Bl anket (Straw Coconut)

Renoval and Di sposal of Sedinment (Labor)

Renoval and Disposal of Sedinment (Equipnent)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNITS
UNT PRI CE

5, 600. 000
SF
4.20000
2.000
EACH
99. 05000
86. 000
HOUR
150. 07000
600. 000
LF
3. 38000
6. 000
EACH
431. 45000
20. 000
HOUR
55. 53000
20. 000
HOUR
79. 54000
50. 000
HOUR
66. 03000
0. 300
ACRE
720. 33000
0. 300
ACRE
2,401. 07000
150. 000
SY

2. 40000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

3, 680. 664
264. 160
3,944. 824

0. 000
2.000
2.000

86. 000
0. 000
86. 000

25. 000
0. 000
25. 000

=

000
2.000
3. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 2
ESTI MATE RUN 10/ 03/ 2013

16: 58: 23
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
1,109. 47
16, 568. 26
198. 10
198. 10
0. 00
12, 906. 02
0. 00
84. 50
862. 90
1,294.35
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00



CONTI D: C18780 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 18780- BI D ESTI MATE RUN 10/ 03/ 2013
PRQJECT: SHER600- 411 ESTI MATE NO. 0004 16:58: 23
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 606-00716 Quardrail Type 7 (Style CA) (Special) 13. 000 0. 000
LF 0. 000 0. 00
60. 03000 0. 000 0. 00
0065 613- 00206 *2 Inch Electrical Conduit (Bored) 9, 050. 000 8, 737.000
LF 0. 000 0. 00
7.42000 8, 737. 000 64, 828. 54
0070 613-01200 2 Inch Eectrical Conduit (Plastic) 850. 000 0. 000
LF 0. 000 0. 00
10. 01000 0. 000 0. 00
0075 613-07040 Pul | Box (30"x48"x24") 14. 000 11. 000
EACH 1. 000 1,136.31
1, 136. 31000 12. 000 13, 635. 72
0080 613-10000 Wring 1. 000 0. 000
LS 0. 000 0. 00
36, 662. 09000 0. 000 0. 00
0085 613-32250 Li ght Standard Steel (25 Foot) 4.000 0. 000
EACH 0. 000 0. 00
2, 855. 19000 0. 000 0. 00
0090 613-40010 Li ght Standard Foundation 5. 000 0. 000
EACH 5. 000 3,742.70
748. 54000 5. 000 3,742.70
0095 614-00011 Sign Panel (Cass I) 121. 000 35. 000
SF 67. 500 1, 583. 55
23. 46000 102. 500 2,404. 65
0100 614-00012 Sign Panel (Cass I1) 64. 000 0. 000
SF 64. 000 1,831.68
28. 62000 64. 000 1,831.68
0105 614-01583 Steel Sign Support (2-1/2 In Round Sch 80) (Post & 5. 000 0. 000
Sl i pbase)
EACH 4.000 1,596.72
399. 18000 4.000 1,596.72
0110 614-70225 Traffic Signal Face (12-12) 12. 000 4.000
EACH 7.000 2,714.88
387. 84000 11. 000 4,266. 24



CONTI D C18780 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 18780- BI D ESTI MATE RUN 10/ 03/ 2013
PRQIECT: SHER600- 411 ESTI MATE NO 0004 16: 58: 23
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 614-70336 Traffic Signal Face (12-12-12) 12. 000 4. 000
EACH 7.000 4, 253. 97
607. 71000 11. 000 6, 684. 81
0120 614-72887 M crowave Vehicle Radar Detector 4. 000 0. 000
EACH 0. 000 0. 00
9, 804. 47000 0. 000 0. 00
0125 614- 72900 Wrel ess Magnetoneter Vehicle Detection system 6. 000 0. 000
EACH 0. 000 0. 00
12, 486. 82000 0. 000 0. 00
0130 614-80000 Fl ashi ng Beacon 14. 000 4.000
EACH 10. 000 18, 975. 70
1, 897. 57000 14. 000 26, 565. 98
0135 614-84000 Traffic Signal Pedestal Pole Steel 6. 000 4. 000
EACH 1. 000 1,142. 31
1, 142. 31000 5. 000 5,711.55
0140 614-86250 Ranp Metering Controller 5. 000 5. 000
EACH 0. 000 0. 00
8,161. 47000 5. 000 40, 807. 35
0145 614-87010 *Fiber Optic Cable (Single Mde) (12 Fiber) 6, 050. 000 0. 000
LF 0. 000 0. 00
2.81000 0. 000 0. 00
0150 614-87020 *Qptical Transceiver 8.000 0. 000
EACH 0. 000 0. 00
2, 085. 44000 0. 000 0. 00
0155 626- 00000 *Mobi | i zati on 1. 000 0. 600
LS 0. 000 0. 00
30, 666. 48000 0. 600 18, 399. 89
0160 627-00005 *Epoxy Pavenent MarKki ng 85. 000 41. 661
GAL 10. 405 2,623. 20
252.11000 52. 066 13, 126. 36
0165 627-01010 *Preformed Plastic Pavement Marking (Type I)(Inl aid) 190. 000 88. 944
SF 0. 000 0. 00
16. 21000 88. 944 1,441.78



CONTI D C18780 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 18780- Bl D ESTI MATE RUN 10/ 03/ 2013
PRQJECT: SHER600- 411 ESTI MATE NO 0004 16: 58: 23
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0170 627-30329 *Preformed Plastic Pavement Marking (Xwal k- Stop Line) 240. 000 202. 000
SF 24.000 317.04
13. 21000 226. 000 2,985. 46
0175 630- 00007 *Traffic Control Inspection 20. 000 0. 000
DAY 0. 000 0. 00
120. 05000 0. 000 0. 00
0180 630-00012 *Traffic Control Managenent 51. 000 42.000
DAY 9. 000 3,241. 44
360. 16000 51. 000 18, 368. 16
0185 630- 80342 *Construction Traffic Sign (Panel Size B) 36. 000 4. 000
EACH 0. 000 0. 00
36. 02000 4. 000 144.08
0190 630-80343 *Construction Traffic Sign (Panel Size C 6. 000 2.000
EACH 0. 000 0. 00
48. 02000 2.000 96. 04
0195 630- 80344 *Construction Traffic Sign (Special) 32. 000 0. 000
SF 0. 000 0. 00
20. 41000 0. 000 0. 00
0200 630- 80360 *Drum Channel i zi ng Devi ce 10. 000 0. 000
EACH 0. 000 0. 00
42. 02000 0. 000 0. 00
0205 630- 80380 *Traffic Cone 110. 000 55. 000
EACH 0. 000 0. 00
8. 40000 55. 000 462. 00
0210 630-80520 *Mobi | e Pavenent Marking Zone 2.000 0. 000
DAY 0. 000 0. 00
1, 200. 54000 0. 000 0. 00
0215 630- 85041 *Mobi | e Attenuator 10. 000 1. 000
DAY 0. 000 0. 00
600. 27000 1. 000 600. 27
0220 700-70010 F/ A M nor Contract Revisions 5,619. 910 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C18780 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 18780- Bl D ESTI MATE RUN 10/ 03/ 2013
PRQJECT: SHER600- 411 ESTI MATE NO 0004 16: 58: 23
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0225 700-70011 F/ A Partnering 100. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0230 700-70016 F/ A Fuel Cost Adj ustnent 100. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0235 700- 70082 F/ A Furnish & Install El ectrical Service 25, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0240 700-70230 F/ A Communi cati on Lines 20, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0245 700- 70380 F/ A Erosi on Control 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0250 900- 00010 Added Item (Hour)/ Flagging 0. 000 0. 000
HOUR 0. 000 0. 00
23.14000 0. 000 0. 00
0255 900- 00007 Added Item (Each)/ Traffic Signal Ped Pole (Steel) 6. 000 0. 000
(15-foot)
EACH 6. 000 7,572.00
1, 262. 00000 6. 000 7,572.00
0260 900- 00007 Added Item (Each)/ Light Standard (Steel)(30-foot) 1. 000 0. 000
EACH 0. 000 0. 00
3,128. 96000 0. 000 0. 00
0265 900- 00006 Added Item (Dol lar)/ Supplier Lien - Brannan Sand and 0. 000 -4, 026. 350
G avel
DOL 4,026. 350 4,026. 35
1. 00000 0. 000 0. 00
0275 900- 00006 Added Item (Dol lar)/ Subcontractor Lien - Advanced 0. 000 0. 000
Under ground I nc.
DOL -13, 428. 320 -13,428. 32
1. 00000 -13, 428. 320 -13,428. 32
CAT 0200 CURRENT AMI $ 590, 998. 87 $ 43,500. 00 $ 252, 894. 89



Page 7

CONTI D C18780 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 18780-BI D ESTI MATE RUN 10/ 03/ 2013
PRQJECT: SHER600- 411 ESTI MATE NO 0004 16: 58: 23
CURRENT PREV QTY/ AVOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0270 620-00045 Li qui dat ed Damages 0. 000 0. 000
DAY -10. 500 -13, 650. 00
1, 300. 00000 -10. 500 -13, 650. 00
CAT 0400 CURRENT AMI  $ 0.00 % -13,650.00 % -13, 650. 00

PRQJECT TOTAL CURRENT AMI

$ 590, 998.87 $

29,850.00 % 239, 244. 89



